



ISCWeB Update Timeline

Aug 2016 to December 2019

Month	Activity
Aug 2016	New draft questionnaires available
End of September 2016	Translation and back-translation of pilot questionnaires Draft sampling strategies submitted
End of November 2016	Sampling strategies agreed
October to December 2016	Piloting of questionnaires Report of the pilots to be sent in by end of December
End of February 2017	Questionnaires finalized
May 2017	Meeting of researchers from all participating countries National survey plans finalised
Jun 2017	ISCI conference, Montreal
Sep 2017	Survey administration can start
Jan 2018	Data cleaning process starts as data becomes available
Jul 2018	End data for data submission to be included in initial report
Sep 2018	Initial database finalised
Oct 2018	Analysis and report-writing starts
Mar 2019	Meeting of researchers from all participating countries Initial comparative report on Wave 3 published